
Feb 3, 2022 

8 - 10 AM (PT) 

 

REGISTER (Save on Teams of 3 or more) 

E-MAIL:  vann@wccc.org (call in CC #) 

PHONE:  (916) 599-8020      

MAIL:  Call or e-mail your RSVP - then mail    

 form & list with check payable to Western    

 Council of Construction Consumers 

 2356 Terraza Ribera, Carlsbad,  CA 92009 
  

           WCCC     CURT     Non- 

      Member  Member   Member 

Single    ❑  $ 95  ❑  $105     ❑  $ 120 

Team 3+   ❑  $ 80   ❑  $90      ❑  $ 105   ea. 

No-shows, & cancellations after 1/28/22  

are subject to full fee.  You may send Subs. 
 

Name:                           

Title:                             

Firm/ Agency:                       

Address:                          

City/ST/ZIP:                         

Work Ph:             Cell:            

E-mail:                            

 TEAMS: Attach List (w/this info for each) 
 

❑ VISA ❑ MC ❑ Discover ❑ AMEX ❑ Check   
 

 

We will send a link for credit card payment.  

To what e-mail should we send  the link? 
 
                               

# Registrants:    x Fee $    = Total $     

Who would benefit most?  Owners, 

Owner Reps, Design Professionals, CMs, 

PMs, FMs, Engineers, Contractors ... 

 Instructor: James G. Zack, Jr. is Principal of James Zack Consulting, LLC, a construction claims consultancy dedicated to helping Owners and 

Contractors complete projects in the field, not arbitration or court.   He is a recognized, published expert in mitigation, analysis, and resolution or de-

fense of construction claims and disputes.  In his 49-year career, he has been involved in public and private projects throughout the U.S. and 39 coun-

tries, working with Owners and Contractors on 5,000+ claims.  He is Sr. Advisor to Ankura Construction Forum™ and was previously Ex. Dir. of Navigant 

Construction Forum™; Ex. Dir. of Corporate Claims Management Group at Fluor Corporation; VP at PinnacleOne; and Sr. Construct ion Claims Consult-

ant for CH2M HILL, Inc.  He is a Fellow of AACE, RICS, GPC, SCCSI.  His professional certifications include:  CCM, CFCC, ECCCS, ECCDA and PMP.  

CLAIMS SERIES 

Participants will learn: 

• about recent court cases 

• rules concerning time extension requests 
• arguments re waiver and apportionment of liqui-

dated damages 
• concurrent delay issues - who must prove and allo-

cate concurrent delay 
• when owner’s liability for delay is limited or obviated 
• under what circumstances a contractor is entitled to 

compensable delay 
• use of CPM schedules when pursuing or defending 

against time extension requests 

• new rules - when concurrent delay can and cannot 

be used to eliminate liquidated damages 

Webinar Outline: 

• Introduction 
• Types of Delay 
• George Sollitt Construction Compa-

ny v U.S. Case 
• Compensable Delay Issues 
• Excusable/Non-Compensable Delay  
• Recent Development - Delay Claims 
• Checklists For Time Extension Claims 

• Conclusion / Q & A 

All construction professionals must learn how to prepare, analyze, and justify time extension re-

quests. Owners and their representatives must receive, analyze, and recommend a course of 

action, and decide on all time extension requests submitted by contractors. Contractors and 

CM’s @Risk are required to analyze, prepare, justify, and submit time extension requests on be-

half of themselves and/or their subcontractors.  
 

We will identify the tests set forth by the U.S. Federal Courts to justify excusable and compensa-

ble delay time extension requests.  Then we will discuss how these rules are applied for submis-

sion and analysis of requests. We will address rules concerning concurrent delay and how 

courts hold the claimant responsible for allocating concurrent delay. We will highlight two new 

court rulings which may be “game changers” concerning delays, time extension requests and 

the use of concurrent delay as a defense against liquidated damages. 
 

We will detail burden of proof and what must be proven to justify time extensions – both excus-

able and compensable. We will discuss several common misconceptions about who has bur-

den of proof concerning concurrent delay.  We will identify when a contractor is not required 

to justify field and home office overhead costs once a compensable delay has been proven. 


